

Communication

Date	01 JULY 2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

<i>S.No</i>	<i>Communication Type</i>	<i>Frequency</i>	<i>Channel / Tool</i>	<i>Participants</i>	<i>Purpose</i>
1	Team Standup	Daily	Whatsapp	All Team members	Discussion about the project on how to do it
2	Progress Update	Weekly	Google Meet	All Team members	Review completed tasks, track milestones, and plan upcoming work.
3	Issue / Bug Discussion	As Needed	GitHub	Development Team	Discuss coding issues, debugging, machine learning model errors, and <u>integration problems</u> .
4	Stakeholder Review	Bi-Weekly	Google Meet	Team lead	Demonstrate project progress, receive feedback, and discuss improvements.
5	Final Demo Rehearsal	Once	Google Meet	All team members	Practice the final presentation, test the application, and verify deployment.
6	Deployment & Documentation Review	Once	GitHub / Render	Team Members	Verify deployment, documentation, and final project submission readiness.

Communication Challenges & Resolutions:

<i>S.No</i>	<i>Challenge Faced</i>	<i>Resolution / Action Taken</i>
1	Finding teammates in the initial stage	This was resolved by coordinating through WhatsApp SmartBridge group and forming the team.
2	Difficulty in understanding the crop recommendation dataset and feature relationships	Conducted team discussions, referred to Kaggle documentation, and used mentor guidance to understand soil and environmental feature impact.
3	Integrating the trained machine learning model with Flask web application	Collaboratively debugged the integration issues, tested API endpoints, and resolved errors using Flask documentation and code reviews.